
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/09/2015

ESTIMATE SUMMARY 11:05:09

CONTID: C19983R        ESTIMATE NO: 0005 PROG 2005

PCN: 19983R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 86 RAMAH RD. EAST PERCENT TIME:

PROJECT NO: STA086A-055                   

SH 86 RAMAH RD. EAST

NAME OF ROAD: 086A

PROJECT COUNTIES: ELBERT

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING 01/26/2015 DATE TIME STARTED 08/13/2014

7926 S. PLATTE CANYON RD DATE LET 06/26/2014 DATE WORK BEGAN

 DATE AWARDED 07/16/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/07/2014 DATE ACCEPTED

LITTLETON CO 80128     303-979-9330 DATE NOTICE TO PROCEED 08/13/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,206,040.02 PARTICIPATING $ $ 370,267.03

AWARD PROJECT AMT: 4,361,539.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.44

WORK DAYS

WORK DAYS

90.04%

419,108.56

370,267.03

370,267.03

370,267.03

$

$

$

$

3,786,931.46

0.00

3,786,931.46

0.00

3,786,931.46

-65,423.09

0.00

3,721,508.37

0.00

AMOUNT DUE 3,721,508.37 370,267.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 370,267.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

80.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 19983R-BID   ESTIMATE RUN 02/09/2015

PROJECT: STA086A-055                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 346.000

0.000

202-00090  
 

2,076.00346.000

0.00

346.000

EACH

6.00000

0010 *Removal of Asphalt Mat 945.000

0.000

202-00220  
 

4,725.00945.000

0.00

945.000

SY  

5.00000

0015 *Removal of Asphalt Mat (Planing) 6,002.000

0.000

202-00240  
 

36,012.006,002.000

0.00

6,002.000

SY  

6.00000

0017 Rem Pavement Marking CO #3 485.000

0.000

202-00250  
 

1,212.50485.000

0.00

485.000

SF  

2.50000

0020 *Removal of Guardrail Type 3 0.000

282.000

202-01130  
 

9,870.00282.000

9,870.00

282.000

LF  

35.00000

0023 Sawing Concrete (Spec) CO 6 237.000

0.000

202-05019  
 

6,022.17237.000

0.00

237.000

LF  

25.41000

0025 *Embankment Material (Complete In Place) 4,800.000

0.000

203-00060  
 

216,000.004,800.000

0.00

4,800.000

CY  

45.00000

0030 *Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

26.00000

0035 Blading 6.000

1.000

203-01500  
 

1,400.007.000

200.00

7.000

HOUR

200.00000

0040 Backhoe 8.000

0.000

203-01510  
 

1,000.008.000

0.00

8.000

HOUR

125.00000

0041 Str Bkfl (Flow-Fill) CO #8 0.000

5.000

206-00065  
 

1,554.355.000

1,554.35

5.000

CY  

310.87000
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PCN: 19983R-BID   ESTIMATE RUN 02/09/2015

PROJECT: STA086A-055                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *Erosion Log (12 Inch) 5,171.000

0.000

208-00002  
 

20,684.005,171.000

0.00

5,171.000

LF  

4.00000

0050 *Aggregate Bag 30.000

0.000

208-00035  
 

165.0030.000

0.00

30.000

LF  

5.50000

0055 Concrete Washout Structure 3.000

0.000

208-00045  
 

3,000.003.000

0.00

3.000

EACH

1,000.00000

0060 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0065 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

140.004.000

0.00

8.000

HOUR

35.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

110.00000

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

4.000

HOUR

200.00000

0080 Removal of Trash 18.000

0.000

208-00107  
 

2,520.0018.000

0.00

18.000

HOUR

140.00000

0085 Erosion Control Supervisor 13.000

0.000

208-00206  
 

1,300.0013.000

0.00

18.000

DAY 

100.00000

0090 *Reset Monument (Type 3A) 10.000

1.000

210-00065  
 

4,400.0011.000

400.00

11.000

EACH

400.00000

0095 *Seeding (Native) 2.180

0.000

212-00006  
 

1,526.002.180

0.00

2.700

ACRE

700.00000
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PCN: 19983R-BID   ESTIMATE RUN 02/09/2015

PROJECT: STA086A-055                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *Soil Conditioning 2.180

0.000

212-00032  
 

872.002.180

0.00

2.700

ACRE

400.00000

0105 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

3,500.00000

0110 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

10,519.000

0.000

216-00201  
 

24,193.7010,519.000

0.00

13,800.000

SY  

2.30000

0115 *Material Sampling and Delivery 6.000

0.000

250-00120  
 

600.006.000

0.00

6.000

EACH

100.00000

0120 *Coating Lead-Based Paint 11.000

0.000

250-00235  
 

2,530.0011.000

0.00

11.000

GAL 

230.00000

0125 Aggregate Base Course (Class 6) 57.000

0.000

304-06007  
 

3,420.0057.000

0.00

57.000

CY  

60.00000

0130 *Hot Mix Asphalt (Patching) (Asphalt) 1,224.960

0.000

403-00720  
 

134,745.601,224.960

0.00

1,224.960

TON 

110.00000

0135 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 19,500.730

0.000

403-34741  
 

1,638,061.3219,500.730

0.00

19,500.730

TON 

84.00000

0140 Emulsified Asphalt (Slow-Setting) 10,569.000

0.000

411-10255  
 

31,707.0010,569.000

0.00

10,569.000

GAL 

3.00000

0145 Geotextile (Separator) (Class 1) 617.000

0.000

420-00132  
 

617.00617.000

0.00

617.000

SY  

1.00000

0150 *Guardrail Type 3 (6-3 Post Spacing) 0.000

2,000.000

606-00301  
 

48,000.002,000.000

48,000.00

2,000.000

LF  

24.00000
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PCN: 19983R-BID   ESTIMATE RUN 02/09/2015

PROJECT: STA086A-055                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0153 End Anchor (Nonflared) CO 4 0.000

2.000

606-02003  
 

4,750.002.000

4,750.00

2.000

EACH

2,375.00000

0154 Added Item (Each)/ 7 Foot Posts CO 4 0.000

40.000

900-00007  
 

785.2040.000

785.20

40.000

EACH

19.63000

0155 *End Anchorage (Flared) 0.000

18.000

606-02005  
 

30,600.0018.000

30,600.00

18.000

EACH

1,700.00000

0160 *Delineator (Type I) (Extra Height) 41.000

0.000

612-00031  
 

1,148.0041.000

0.00

41.000

EACH

28.00000

0165 *Delineator (Flexible) (Square Base) 243.000

0.000

612-00036  
 

17,010.00243.000

0.00

243.000

EACH

70.00000

0170 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

63.000

EACH

80.00000

0175 *Delineator (Flexible) (Clamp Mounted) 0.000

0.000

612-00038  
 

0.000.000

0.00

10.000

EACH

85.00000

0180 *Construction Surveying 1.000

0.000

625-00000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0185 *Mobilization 0.814

0.000

626-00000  
 

388,278.000.814

0.00

1.000

L S 

477,000.00000

0190 Public Information Services 0.900

0.000

626-01000  
 

2,700.000.900

0.00

1.000

L S 

3,000.00000

0195 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

662.000

GAL 

70.00000
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PCN: 19983R-BID   ESTIMATE RUN 02/09/2015

PROJECT: STA086A-055                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Pavement Marking Paint (Low VOC Solvent Base) 1,249.000

0.000

627-00012  
 

43,715.001,249.000

0.00

1,249.000

GAL 

35.00000

0203 *24 Inch Pavement Marking Tape (Removable) CO #3 104.000

0.000

627-00029  
 

1,144.00104.000

0.00

104.000

LF  

11.00000

0205 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

300.000

SF  

20.00000

0210 *Flagging 2,363.000

157.500

630-00000  
 

75,615.002,520.500

4,725.00

2,780.000

HOUR

30.00000

0215 *Traffic Control Inspection 61.000

23.000

630-00007  
 

12,600.0084.000

3,450.00

84.000

DAY 

150.00000

0220 *Traffic Control Management 69.000

9.000

630-00012  
 

39,000.0078.000

4,500.00

80.000

DAY 

500.00000

0225 *Flashing Beacon (Portable) 1.800

0.000

630-80001  
 

1,800.001.800

0.00

2.000

EACH

1,000.00000

0230 *Construction Traffic Sign (Panel Size A) 10.800

0.000

630-80341  
 

540.0010.800

0.00

12.000

EACH

50.00000

0235 *Construction Traffic Sign (Panel Size B) 72.000

0.000

630-80342  
 

5,760.0072.000

0.00

80.000

EACH

80.00000

0240 *Construction Traffic Sign (Panel Size C) 10.800

0.000

630-80343  
 

1,620.0010.800

0.00

12.000

EACH

150.00000

0245 *Construction Traffic Sign (Special) 783.000

0.000

630-80344  
 

19,575.00783.000

0.00

870.000

SF  

25.00000
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PCN: 19983R-BID   ESTIMATE RUN 02/09/2015

PROJECT: STA086A-055                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

10,800.001.800

0.00

2.000

EACH

6,000.00000

0255 *Drum Channelizing Device 86.400

0.000

630-80360  
 

6,048.0086.400

0.00

96.000

EACH

70.00000

0260 *Traffic Cone 270.000

0.000

630-80380  
 

4,050.00270.000

0.00

300.000

EACH

15.00000

0263 *Traffic Signal (Temporary) CO #3 4.000

0.000

630-86810  
 

46,100.004.000

0.00

4.000

EACH

11,525.00000

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0270 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A Fuel Cost Adjustment -4,792.060

0.000

700-70016  
 

-4,792.06-4,792.060

0.00

0.000

F A 

1.00000

0280 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

117,580.600

F A 

1.00000

0285 F/A Asphalt Cement Cost Adjustment -31,465.600

0.000

700-70019  
 

-31,465.60-31,465.600

0.00

0.000

F A 

1.00000

0290 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

973.000

HOUR

1.00000

0295 F/A Quality Incentive Payment 0.000

25,292.480

700-70025  
 

25,292.4825,292.480

25,292.48

25,292.480

F A 

1.00000
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PCN: 19983R-BID   ESTIMATE RUN 02/09/2015

PROJECT: STA086A-055                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 F/A High Speed Internet 0.000

0.000

700-70035  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0305 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,931,026.66134,127.033,308,010.22CURRENT AMT0200 $ $ $

CAT NO0300 G-20-AM 

0310 *Removal of Asphalt Mat (Planing) 187.000

0.000

202-00240  
 

1,122.00187.000

0.00

187.000

SY  

6.00000

0315 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

139.000

LF  

25.00000

0320 *Removal of Portions of Present Structure (Class 1) 2.800

0.000

202-00450  
 

644.002.800

0.00

2.800

SY  

230.00000

0325 *Removal of Portions of Present Structure (Class 2) 52.800

0.000

202-00453  
 

14,256.0052.800

0.00

52.800

SY  

270.00000

0327 Rem Port Present Str (3) G-20-AM 2.900

0.000

202-00460  
 

1,972.002.900

0.00

2.900

SY  

680.00000

0330 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 30.800

0.000

403-34741  
 

2,587.2030.800

0.00

30.800

TON 

84.00000

0335 Geotextile (Crack Reduction) (High Density) 104.000

0.000

420-00510  
 

520.00104.000

0.00

104.000

SY  

5.00000

0340 *Waterproofing (Membrane) 186.000

0.000

515-00120  
 

3,720.00186.000

0.00

186.000

SY  

20.00000
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PCN: 19983R-BID   ESTIMATE RUN 02/09/2015

PROJECT: STA086A-055                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:09

CUMULATIVE
AMOUNT

CAT NO0300 G-20-AM 

0345 *Concrete Sealer 44.000

0.000

515-00400  
 

220.0044.000

0.00

44.000

SY  

5.00000

0350 *Concrete Sealer (Calcium Nitrite) 58.500

0.000

515-00410  
 

1,462.5058.500

0.00

58.500

SY  

25.00000

0355 *Bridge Expansion Device (Special) 48.000

0.000

518-01050  
 

8,160.0048.000

0.00

48.000

LF  

170.00000

0360 *Concrete Class DT (Deck Topping) 7.300

0.000

601-03540  
 

8,760.007.300

0.00

7.300

CY  

1,200.00000

0365 *Galvanic Anodes 194.000

0.000

601-51005  
 

4,850.00194.000

0.00

194.000

EACH

25.00000

0370 *Transition Type 3G 0.000

4.000

606-01370  
 

5,200.004.000

5,200.00

4.000

EACH

1,300.00000

0375 *Bridge Rail Type 10R 0.000

139.000

606-11010  
 

19,460.00139.000

19,460.00

139.000

LF  

140.00000

CAT 72,933.7024,660.0076,408.70CURRENT AMT0300 $ $ $

CAT NO0301 G-20-C 

0380 *Removal of Asphalt Mat (Planing) 251.000

0.000

202-00240  
 

1,506.00251.000

0.00

251.000

SY  

6.00000

0385 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

188.000

LF  

25.00000

0390 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

230.00000
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PCN: 19983R-BID   ESTIMATE RUN 02/09/2015

PROJECT: STA086A-055                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:09

CUMULATIVE
AMOUNT

CAT NO0301 G-20-C 

0395 *Removal of Portions of Present Structure (Class 2) 62.900

0.000

202-00453  
 

16,983.0062.900

0.00

62.900

SY  

270.00000

0400 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 41.360

0.000

403-34741  
 

3,474.2441.360

0.00

41.360

TON 

84.00000

0405 Geotextile (Crack Reduction) (High Density) 120.000

0.000

420-00510  
 

600.00120.000

0.00

120.000

SY  

5.00000

0410 *Waterproofing (Membrane) 251.000

0.000

515-00120  
 

5,020.00251.000

0.00

251.000

SY  

20.00000

0415 *Concrete Sealer 59.100

0.000

515-00400  
 

295.5059.100

0.00

59.100

SY  

5.00000

0420 *Concrete Sealer (Calcium Nitrite) 62.900

0.000

515-00410  
 

1,572.5062.900

0.00

62.900

SY  

25.00000

0425 *Bridge Expansion Device (Special) 55.000

0.000

518-01050  
 

9,350.0055.000

0.00

55.000

LF  

170.00000

0430 *Concrete Class DT (Deck Topping) 7.300

0.000

601-03540  
 

8,760.007.300

0.00

7.300

CY  

1,200.00000

0435 *Galvanic Anodes 189.000

0.000

601-51005  
 

4,725.00189.000

0.00

189.000

EACH

25.00000

0440 *Transition Type 3G 0.000

4.000

606-01370  
 

5,200.004.000

5,200.00

4.000

EACH

1,300.00000



CONTID: C19983R        COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 19983R-BID   ESTIMATE RUN 02/09/2015

PROJECT: STA086A-055                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:09

CUMULATIVE
AMOUNT

CAT NO0301 G-20-C 

0445 *Bridge Rail Type 10R 0.000

188.000

606-11010  
 

26,320.00188.000

26,320.00

188.000

LF  

140.00000

CAT 83,806.2431,520.0088,506.24CURRENT AMT0301 $ $ $

CAT NO0302 G-20-I 

0450 *Removal of Asphalt Mat (Planing) 1,025.000

0.000

202-00240  
 

6,150.001,025.000

0.00

1,025.000

SY  

6.00000

0455 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

769.000

LF  

25.00000

0460 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

20.000

SY  

230.00000

0465 *Removal of Portions of Present Structure (Class 2) 558.000

0.000

202-00453  
 

150,660.00558.000

0.00

558.000

SY  

270.00000

0470 *Removal of Portions of Present Structure (Class 3) 0.500

0.000

202-00460  
 

340.000.500

0.00

0.500

SY  

680.00000

0475 *Removal of Expansion Device 34.000

0.000

202-00504  
 

6,800.0034.000

0.00

34.000

LF  

200.00000

0477 *Removal of Portions of Present Structure G-20-I  CO 5 22.000

0.000

202-00503  
 

2,266.0022.000

0.00

22.000

SY  

103.00000

0478 *Sawing Concrete (Special) G-20-I  CO 5 122.000

0.000

202-05019  
 

1,183.40122.000

0.00

122.000

LF  

9.70000

0480 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 169.120

0.000

403-34741  
 

14,206.08169.120

0.00

169.120

TON 

84.00000
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PCN: 19983R-BID   ESTIMATE RUN 02/09/2015

PROJECT: STA086A-055                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:09

CUMULATIVE
AMOUNT

CAT NO0302 G-20-I 

0485 Geotextile (Crack Reduction) (High Density) 74.000

0.000

420-00510  
 

370.0074.000

0.00

74.000

SY  

5.00000

0490 *Waterproofing (Membrane) 1,025.000

0.000

515-00120  
 

20,500.001,025.000

0.00

1,025.000

SY  

20.00000

0495 *Concrete Sealer 256.000

0.000

515-00400  
 

1,280.00256.000

0.00

256.000

SY  

5.00000

0500 *Concrete Sealer (Calcium Nitrite) 558.500

0.000

515-00410  
 

13,962.50558.500

0.00

558.500

SY  

25.00000

0505 *Bridge Expansion Device (0-4 Inch) 34.000

0.000

518-01004  
 

6,800.0034.000

0.00

34.000

LF  

200.00000

0506 Added Item (Foot)/ Alternate Gutter Trough / CO #7 0.000

0.000

900-00012  
 

0.000.000

0.00

0.000

LF  

98.07000

0510 *Bridge Expansion Device (Special) 34.000

0.000

518-01050  
 

5,780.0034.000

0.00

34.000

LF  

170.00000

0515 *Concrete Class D (Bridge) 6.800

0.000

601-03040  
 

2,720.006.800

0.00

6.800

CY  

400.00000

0520 *Concrete Class DT (Deck Topping) 58.200

0.000

601-03540  
 

69,840.0058.200

0.00

58.200

CY  

1,200.00000

0525 *Galvanic Anodes 952.000

0.000

601-51005  
 

23,800.00952.000

0.00

952.000

EACH

25.00000

0530 *Reinforcing Steel (Epoxy Coated) 2,822.000

0.000

602-00020  
 

5,644.002,822.000

0.00

2,822.000

LB  

2.00000
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PCN: 19983R-BID   ESTIMATE RUN 02/09/2015

PROJECT: STA086A-055                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:09

CUMULATIVE
AMOUNT

CAT NO0302 G-20-I 

0535 *Transition Type 3G 0.000

4.000

606-01370  
 

5,200.004.000

5,200.00

4.000

EACH

1,300.00000

0540 *Bridge Rail Type 10R 0.000

769.000

606-11010  
 

107,660.00769.000

107,660.00

769.000

LF  

140.00000

CAT 445,161.98112,860.00468,986.98CURRENT AMT0302 $ $ $

CAT NO0303 G-20-J 

0545 *Removal of Asphalt Mat (Planing) 251.000

0.000

202-00240  
 

1,506.00251.000

0.00

251.000

SY  

6.00000

0550 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

187.000

LF  

25.00000

0555 *Removal of Portions of Present Structure (Class 1) 7.400

0.000

202-00450  
 

1,702.007.400

0.00

7.400

SY  

230.00000

0560 *Removal of Portions of Present Structure (Class 2) 61.100

0.000

202-00453  
 

16,497.0061.100

0.00

61.100

SY  

270.00000

0563 Rem Port Present Str (3) G-20-J 18.000

0.000

202-00460  
 

12,240.0018.000

0.00

18.000

SY  

680.00000

0565 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 41.360

0.000

403-34741  
 

3,474.2441.360

0.00

41.360

TON 

84.00000

0570 Geotextile (Crack Reduction) (High Density) 104.000

0.000

420-00510  
 

520.00104.000

0.00

104.000

SY  

5.00000

0575 *Waterproofing (Membrane) 249.000

0.000

515-00120  
 

4,980.00249.000

0.00

249.000

SY  

20.00000
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PCN: 19983R-BID   ESTIMATE RUN 02/09/2015

PROJECT: STA086A-055                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:09

CUMULATIVE
AMOUNT

CAT NO0303 G-20-J 

0580 *Concrete Sealer 57.600

0.000

515-00400  
 

288.0057.600

0.00

57.600

SY  

5.00000

0585 *Concrete Sealer (Calcium Nitrite) 86.500

0.000

515-00410  
 

2,162.5086.500

0.00

86.500

SY  

25.00000

0590 *Bridge Expansion Device (Special) 48.000

0.000

518-01050  
 

8,160.0048.000

0.00

48.000

LF  

170.00000

0595 *Concrete Class DT (Deck Topping) 12.000

0.000

601-03540  
 

14,400.0012.000

0.00

12.000

CY  

1,200.00000

0600 *Galvanic Anodes 164.000

0.000

601-51005  
 

4,100.00164.000

0.00

164.000

EACH

25.00000

0605 *Transition Type 3G 0.000

4.000

606-01370  
 

5,200.004.000

5,200.00

4.000

EACH

1,300.00000

0610 *Bridge Rail Type 10R 0.000

187.000

606-11010  
 

26,180.00187.000

26,180.00

187.000

LF  

140.00000

CAT 101,409.7431,380.00106,084.74CURRENT AMT0303 $ $ $

CAT NO0304 G-20-N 

0615 *Removal of Asphalt Mat (Planing) 291.000

0.000

202-00240  
 

1,746.00291.000

0.00

291.000

SY  

6.00000

0620 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

218.000

LF  

25.00000

0625 *Removal of Portions of Present Structure (Class 1) 7.100

0.000

202-00450  
 

1,633.007.100

0.00

7.100

SY  

230.00000
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PCN: 19983R-BID   ESTIMATE RUN 02/09/2015

PROJECT: STA086A-055                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:09

CUMULATIVE
AMOUNT

CAT NO0304 G-20-N 

0630 *Removal of Portions of Present Structure (Class 2) 42.100

0.000

202-00453  
 

11,367.0042.100

0.00

42.100

SY  

270.00000

0633 Rem Port Present Str (3) G-20-N 4.200

0.000

202-00460  
 

2,856.004.200

0.00

4.200

SY  

680.00000

0635 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 47.960

0.000

403-34741  
 

4,028.6447.960

0.00

47.960

TON 

84.00000

0640 Geotextile (Crack Reduction) (High Density) 113.000

0.000

420-00510  
 

565.00113.000

0.00

113.000

SY  

5.00000

0645 *Waterproofing (Membrane) 291.000

0.000

515-00120  
 

5,820.00291.000

0.00

291.000

SY  

20.00000

0650 *Concrete Sealer 62.500

0.000

515-00400  
 

312.5062.500

0.00

62.500

SY  

5.00000

0655 *Concrete Sealer (Calcium Nitrite) 27.800

0.000

515-00410  
 

695.0027.800

0.00

27.800

SY  

25.00000

0660 *Bridge Expansion Device (Special) 52.000

0.000

518-01050  
 

8,840.0052.000

0.00

52.000

LF  

170.00000

0665 *Concrete Class DT (Deck Topping) 6.300

0.000

601-03540  
 

7,560.006.300

0.00

6.300

CY  

1,200.00000

0670 *Galvanic Anodes 130.000

0.000

601-51005  
 

3,250.00130.000

0.00

130.000

EACH

25.00000

0675 *Transition Type 3G 0.000

4.000

606-01370  
 

5,200.004.000

5,200.00

4.000

EACH

1,300.00000
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PCN: 19983R-BID   ESTIMATE RUN 02/09/2015

PROJECT: STA086A-055                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:05:09

CUMULATIVE
AMOUNT

CAT NO0304 G-20-N 

0680 *Bridge Rail Type 10R 0.000

218.000

606-11010  
 

30,520.00218.000

30,520.00

218.000

LF  

140.00000

CAT 84,393.1435,720.0089,843.14CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 Field Office (Class 2) 1.000

0.000

620-00002  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

0690 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0695 Sanitary Facility 2.000

0.000

620-00020  
 

3,200.002.000

0.00

2.000

EACH

1,600.00000

CAT 68,200.000.0068,200.00CURRENT AMT0400 $ $ $

$ 3,786,931.46370,267.03$4,206,040.02$CURRENT AMTPROJECT TOTAL


